

YesBroker Parallel Development Workflow (4 Member Team)

Objective

Divide development into independent ownership areas so all four developers can work simultaneously with minimal merge conflicts. The only shared contracts are schema.py and API request/response models.

Team Responsibilities

Member 1 – Backend Core & Orchestration

Owns FastAPI, app.py, schema.py, planner.py, arbiter.py, CaseState, scoring, search endpoint, investigate endpoint, SSE/WebSocket and final integration.

Member 2 – AI Agents

Owns Price, Text, Photo, Commute and Web agents. Every agent exposes async run(state)->AgentResult.

Member 3 – Tools & External APIs

Owns Google Maps, Google Search, Cloud Vision, OCR, Playwright collector, utility modules and external integrations.

Member 4 – Frontend

Owns Tailwind UI, search page, trust report, reasoning animation, terminal logs, PDF export and authentication UI.

Merge Milestones

Merge 1

Backend skeleton, schemas, empty agents, tool wrappers and frontend using mock JSON. Goal: application compiles.

Merge 2

Planner, CaseState, Search/Investigate APIs connected. Price/Text agents working. Frontend connected to APIs.

Merge 3

Arbiter, scoring, remaining agents, real API integrations begin, frontend animations added.

Merge 4

Planner fully wired with all agents, mocks replaced by live integrations, SSE terminal added.

Merge 5

Performance optimization, OCR, multilingual support, deposit analysis, PDF export and authentication.

Merge 6

Bug fixing, integration testing, deployment, README and demo rehearsal.

Recommended Git Branch Strategy

Never develop directly on main. Create four long-lived feature branches: backend-core, agents, tools and frontend. Merge each branch into main only after each checkpoint using pull requests and integration testing.

Folder Ownership

Folder / File	Owner
app.py, planner.py, arbiter.py, schema.py	Member 1
agents/price.py, text.py, photo.py, commute.py, web.py	Member 2
tools/maps.py, vision.py, ocr.py, collect.py, google_search.py	Member 3
frontend/, HTML, CSS, JS, UI Components	Member 4

Daily Workflow

09:00 Standup → Pull latest main → Work on individual branches → 12:00 Merge Checkpoint → Continue Development → 14:00 Merge Checkpoint → Continue → 16:00 Final Merge → Testing → Deployment.

Dependency Flow

schema.py → Planner → Agents → Tools/APIs → Trust Report → SSE/WebSocket → Frontend UI.

Keeping schema.py stable ensures every team can work independently while integrating smoothly.